

Ohio QI2U - Adolescent Health - Outcomes and Timeline

Goals & Measurement plan:

Goal #1: 15% increase from baseline in adolescent well child visit (WCV) rate

Measurement: EMR based reports + potential data from insurance partner(s)

Goal #2: 10% increase from baseline in youth friendly services and clinic culture

Measurement: pre vs post Youth Friendly Service Assessment (YFSA) tool

Goal #3: Improvement in 1-2 quality metrics that are chosen by each clinic based on their assessment and needs (precise % of improvement goal to be determined based on identified quality measure chosen)

Measurement: EMR report and/or chart review (depending on clinic goal)

Timeline/General Schedule:

<u>January:</u>	Early/Mid:	On-site visit for baseline data collection + YFSA tool <ul style="list-style-type: none">• Done by AAP staff/Project Medical Director On-site education on topic(s) based on clinic needs: <ul style="list-style-type: none">• Adolescent health topics, QI topics, etc.• Done by AAP staff/Project Medical Director
	Late:	Clinics officially start their QI efforts
<u>February:</u>	Early:	Monthly data collection (WCV rate, quality measure) <ul style="list-style-type: none">• Done by clinic or AAP staff, depending on clinic preference
	Mid:	Monthly phone meeting with Project Medical Director & each clinic QI team (30-60 min) <ul style="list-style-type: none">• To review that month's data, strategize & problem-solve clinic concerns
	Late:	Clinic's ongoing QI efforts Clinic's ongoing QI efforts Webinar #1: Adolescent Health 101 <ul style="list-style-type: none">• Feb 22: 12:15-1:15pm (statewide webinar)• CME/MOC II awarded
<u>March:</u>	Early:	Monthly data collection (WCV rate, quality measure) <ul style="list-style-type: none">• Done by clinic or AAP staff, depending on clinic preference
	Mid:	Monthly phone meeting with Project Medical Director & each clinic QI team (30-60 min) <ul style="list-style-type: none">• To review that month's data, strategize & problem-solve clinic concerns
	Late:	Clinic's ongoing QI efforts Clinic's ongoing QI efforts
<u>April:</u>	Early:	Monthly data collection (WCV rate, quality measure) <ul style="list-style-type: none">• Done by clinic or AAP staff, depending on clinic preference

	Mid:	<p>Monthly phone meeting with Project Medical Director & each clinic QI team (30-60 min)</p> <ul style="list-style-type: none"> To review that month's data, strategize & problem-solve clinic concerns <p>Clinic's ongoing QI efforts</p>
	Late:	<p>Clinic's ongoing QI efforts</p> <p>Webinar #2: Making the most of the Adolescent Well Visit</p> <ul style="list-style-type: none"> April 12: 12:15-1:15pm (statewide webinar) CME/MOC II awarded
<u>May:</u>	Early:	<p>Monthly data collection (WCV rate, quality measure)</p> <ul style="list-style-type: none"> Done by clinic or AAP staff, depending on clinic preference
	Mid:	<p>Monthly phone meeting with Project Medical Director & each clinic QI team (30-60 min)</p> <ul style="list-style-type: none"> To review that month's data, strategize & problem-solve clinic concerns <p>Clinic's ongoing QI efforts</p>
	Late:	<p>Clinic's ongoing QI efforts</p> <p>Webinar #3: Preparing adolescent and families for "owning it" & transitioning to adult care</p> <ul style="list-style-type: none"> May 10: 12:15-1:15pm (statewide webinar) CME/MOC II awarded
<u>June:</u>	Early:	<p>Clinic wraps up official project QI efforts (though can continue clinic efforts as needed)</p> <p>On-site visit for final data collection + YFSA tool re-assessment</p> <ul style="list-style-type: none"> Done by AAP staff/Project Medical Director
	Mid:	<p>Last wrap-up phone meeting with Project Medical Director and likely QI teams from all participating clinics</p> <ul style="list-style-type: none"> To review final data, discuss group "lessons learned" and strategize clinics' "next steps"
	Late:	<p>MOC IV credit awarded to participating physicians based on meeting "Meaningful Participation" requirements</p>
